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Frost is approx. 18-24” deep.  Contractor is using a 
ripper to ease excavation of trench and limit surface 
disturbance 

 
Another view, after ripper has passed through. 

 
9-20”-Butterfly valves are to be installed @$5.2k each. 

 
Fiberoptic cable that is to be installed in trench. 

 
13.4k lf of this pipe to be installed from water plant to 
lakeshore, Lower Two Medicine, intake structure. 

Contractor continues to progress with the installation of 
the pipe.  Weather continues to be mild.  Have not 
encountered any serious problems or issues to date.   
Work appears to meet the expected standards.  Contractor 
has provided information on installation of stainless steel 
storage tank, in lieu of the steel-glass lined tank that 
would provide a fairly substantial cost savings.  This is 
under consideration. 
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